


# Scaffold Handover Status Report

Statuses: Incomplete, On Hire, Off Hire, Dismantled  
 JT - Time Sheet

TS Site #1  
 Johnson Group

## Scaffold Status Chart



### TS Site #1 0263

BROADSTONE

Johnson Group									
Scaffold	Quote No	Item No	Handover Status	On Hire Date	Hire Period	Hire Period End Date	On Hire	Extra Hire	Date Off-Hired
<b>00001</b> Scaffold #1, Edge protection to roof line	Q001	I001	Incomplete	17/07/2019	-	-	12 WEEKS	-	07/10/2019
<b>00002</b> Scaffold #2	Q001	I001	Incomplete	-	-	-	-	-	-
<b>00003</b> Library crash deck, Library structural bridge work crash deck	Q001	I001	On Hire	22/10/2018	22 WEEKS	25/03/2019	50 WEEKS	28 WEEKS	-
<b>00004</b> Chute run independent, Rubbish chute barrow run	Q001	I001	Dismantled	-	12 WEEKS	-	-	-	-